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Statement of Ongoing Contractsasof 09/20/06 10/ 02/ 06
District 03
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
03-BUT-32-1.4/1.8 I'N BUTTE COUNTY NEAR HAM LTON CI TY STEELHEAD CONSTRUCTORS | NC JI' M ROCGERS $2,526,563 11/02/05 68%
03- 0C3404 FROM EAST END OF PINE CREEK LAGOON P O BOX 997 3881 BENATAR SU TE C $1, 945,584 11/10/05 26%
ACST- P032- (038) E BRI DGE TO THE WEST END OF PI NE CREEK CHI CO, CA 95928 $352, 036 11/21/06 0
P0O- 32 0-(8E) OVERFLOW BRI DGE PALO CEDRO CA 96073 (530) 895-5245
--0) REPLACE BRI DGE (530) 226- 6400
HB1 SWPPP
03-BUT-32-5.7/6.2 I'N BUTTE COUNTY NEAR CH CO FROM 0.8 GRANI TE CONSTRUCTI ON COMPANY ROGERS, JIM $665, 999 02/ 02/ 06 78%
03- 4A4404 KM WEST OF EAST AVENUE TO EAST AVENUE P O BOX 50085 3881 BENATAR WAY, $548,327 02/ 16/ 06 8%
CONSTRUCT TWO WAY LEFT TURN LANE SUITE C $543,049 10/ 04/ 06 0
WATSONVI LLE CA 950775085
(831) 724- 1011 (530) 895-5245
HB1 WPCP
03-BUT-32-/7.7 I'N BUTTE COUNTY I N AND NEAR CH CO AT GRANI TE CONSTRUCTI ON COMPANY ROGERS, JIM $830, 431 05/11/06 75%
03-2MB904 VARI QUS LOCATI ONS P O BOX 50085 3881 BENATAR, SUITE C $856, 406 05/ 25/ 06 09%
ASPHALT CONCRETE OVERLAY $63,913 09/ 22/ 06 0
WATSONVI LLE CA 950775085 (530) 895-5245 09/ 27/ 06
(831) 724- 1011
HMLA WPCP
03-BUT-99-13.2/0 I'N BUTTE COUNTY ABOUT 28 KM SOUTH OF GRANI TE CONSTRUCTI ON COMPANY ALLEN, JODY $663, 732 08/ 21/ 06 0%
03- 3C2004 CHI CO P O BOX 50085 849 N. HUMBOLDT $0 08/30/06 0%
I NSTALL TRAFFI C SI GNALS AVENUE $0 0
WATSONVI LLE CA 95077
(831) 724- 1011 (530) 934- 3520
HB4N SWPPP
HBAN
03- BUT- 99- 24. 5/ 30. 3 I'N BUTTE COUNTY I N AND NEAR CHI CO GRANI TE CONSTRUCTI ON COVPANY SCOTT, JEFF $749,900 06/13/06 100%
03-0E3104 FROM 1.2 KM NORTH OF DURHAM PENTZ P O BOX 50085 3855 NORTH FREEVWAY $679, 713 06/ 23/ 06 100%
ROAD TO 0.6 KM SOQUTH COF SKYWAY BLVD., STE. 120 $0 08/ 14/06 0
OVERCRGOSSI NG WATSONVI LLE CA 95077 08/ 24/ 06
RESURFACE ASPHALT CONCRETE (831) 724- 1011 (916) 263-4931 COMPLETED
HA22 WPCP
03-BUT-149-/4.6 I'N BUTTE COUNTY NEAR OROVI LLE AT F C 1 CONSTRUCTORS GRANI TE A | NGVOLDSEN, KYLE $82, 883,718 01/31/06 20%
03-3822Vv4 VARI QUS LOCATI ONS 2100 GOCDYEAR ROAD 2060 3RD STREET, $21, 150, 765 02/ 06/ 06 26%
ACST- X007- (008) E CONSTRUCT 4 LANE EXPRESSVWAY SU TE B $3, 343,607 06/01/09 0
X0- 07 0- (8E) BENI CI A CA 94510
--0) (707) 742- 6000 (530) 532-9377
HE14 HB1 SWPPP

HA21
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03-COL-5-1.9/8.2 I'N COLUSA COUNTY ABOUT 11.3 KM SOUTH PROFESSI ONAL CONSTRUCTI ON JODY ALLEN $689, 685 11/01/05 100%
03- 0E3204 OF WLLIAVB AT PETROLEUM CREEK BRI DGE 164 BELLE AVENUE 849 N. HUWNBOLDT AVE. $740,414 11/18/05 .0,
AND AT SALT CREEK BRI DCGE W LLOWNS, CA 95988 $0 09/16/06 0
REPAI R SLABS PLEASANT HI LL CA 94523 (530) 934-3520 09/ 22/ 06
(925) 945- 1052
HA22 WPCP
03-COL-5-6.6/7.7 I'N COLUSA COUNTY AT ARBUCKLE FROM 0. 2 VI NTAGE PAVI NG CO | NC ABU- MARKHI EH, OSANA $273,335 08/29/06 0%
03- 2E6204 M LE SOUTH OF HI LLGATE UNDERCROSSI NG P O BOX 461 1315 YUBA STREET $0 09/08/06 0%
TO NORTH ARBUCKLE UNDERCROSSI NG $0 09/20/06 °
M LL AND REPLACE ASPHALT CONCRETE W NTERS CA 95694 (530) 634-7678
(530) 795- 0132
HA22 WPCP
03-COL-5-28.8/29.5 I'N COLUSA COUNTY NEAR MAXVEELL FROM VI NTAGE PAVI NG CO | NC GRANDY, DWAYNE $134,200 09/ 05/06 0%
03- 2E6304 0.2 MLE SOUTH OF FUNK SLOUCH P O BOX 461 849 N. HUMBOLDT $0 09/12/06 0%
OVERFLOW TO 0.2 M LE NORTH OF NORTH AVENUE $0 09/22/06 °
MAXVELL OVERHEAD W NTERS CA 95694
RESURFACE ASPHALT CONCRETE (530) 795- 0132 (530) 934-3693
HA22 WPCP
03- COL- 20- 30. 6/ RECONSTRUCT PORTI ONS OF CONCRETE OLSEN CONST CO KRAFT DAN $63,810 05/11/00 0%
03- 1Mi404 SIDEWALK I N THE CI TY OF COLUSA ALONG PO BOX 2441 $0 05/22/00 0%
ROUTE 20 FROM FREMONT STREET TO $0 °
BRI DGE STREET REDDI NG CA 96001 (530) 458-3080
CONCRETE SI DEWALK
03-ED-49-21.5/0 I'N EL DORADO COUNTY NEAR COLOVA FROMYUBACON | NC SPECTOR, PETE $365, 652 06/ 28/ 06 100%
03- 2E2104 3.2 KM NORTH CF GOLD HILL ROAD TO 2 P O BOX 3176 3065 BLAI R AVENUE $342,384 07/12/06 91%
ACST- 43A3- (004) E KM SOUTH OF ROUTE 153 $0 08/21/06 0
43- A3 0- (4E) REPAI R SLI P OUT DI AVOND SPRI NGS CA 95619 (530) 621-0986
-0 (530) 295- 5890
HA23 WPCP
03-ED-49-24.1/24.6 I'N EL DORADO COUNTY NEAR COLOVA FROMMARTI N BROTHERS CONSTRUCTI ON  PETE SPECTOR $1, 714,641 11/ 04/05 94%
03-2C3604 SOUTH FORK AMERI CAN RI VER BRI DGE TO 3065 BLAIR AVE. P.O $1, 388,684 12/02/05 820
ACST- P049- (136) E 0.1 KM VEST OF MARSHALL ROAD BOX 2424 $352, 717 10/ 15/ 06 °

PO- 49 1- ( 6E)

--()
HB1 SwWepp

CONSTRUCT 2 WAY LEFT TURN LANE
(916) 852- 1911

PLACERVI LLE, CA 95667
(916) 416- 7547
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03-ED-50-16. 7/18. 1 I'N EL DORADO COUNTY N PLACERVILLE M TCHELL ENG NEERI NG FLAHERTY, KEITH $35, 198,656 03/22/06 13%
03- 3555W4 FROM 0.2 KM WEST OF WEST PLACERVILLE P O BOX 34367 701 FORNI RD $4,098, 772 04/ 03/ 06 129
ACST- PO50- (110) E UNDERCROSSI NG TO CLAY STREET $740, 874 08/ 20/ 08 0
PO-50 1-(OEB)R UNDERCRGSSI NG AND AT HANGTOMN SAN FRANCI SCO CA 94134 (530) 344-1691
6203- 014-() W DEN HI GHWAY AND BRI DGES (415) 227- 1040
HB4N SWPPP
HB4N
03-ED-50-20.9/37.5 I'N EL DORADO COUNTY NEAR PLACERVI LLE RON HALE CONSTRUCTI ON I'NC RIVAS, LU'S $554,150 09/07/06 40%
03- 2E6404 AT VARI QUS LOCATI ONS P O BOX 795 3065 BLAI R AVENUE, $239, 562 09/ 14/ 06 43%
ASPHALT CONCRETE OVERLAY P.O. BOX 2424 $239, 562 10/ 31/ 06 0
SHASTA LAKE CA 96019
(530) 275- 7844 (530) 621-0985
HA22 WPCP
03-ED-50-69.4/0 I'N EL DORADO COUNTY NEAR MEYERS AT D M L CONSTRUCTI ON LU S RIVAS $767,560 10/31/05 73%
03- 1A6104 FLAGPOLE GUN MOUNT P O BOX 728 3065 BLAIR AVE. P.O $198, 350 11/09/ 05 26%
AVALANCHE CONTROL BOX 2424 $0 09/ 20/ 06 0
VERDI NV 89439 PLACERVI LLE, CA 95667
(775) 345- 7320 (530) 621-0985
HA42 WPCP
03-ED-89-8.6/21 I'N EL DORADO COUNTY N AND NEAR VALLEY SLURRY SEAL COVPANY RIVAS, LU S $941,989 05/ 04/ 06 80%
03- 2M3304 SOUTH LAKE TAHOE FROM THE NORTHERN P O BOX 981330 3065 BLAI R AVENUE, $682, 992 05/ 23/ 06 73%
ROUTE 89 AND 50 JUNCTION TO 2.1 KM P.O. BOX 2424 $675,942 10/ 16/ 06 0
NORTH OF BLI SS MEMORI AL ST WVEST SACRAMENTO CA 95798
SEAL COAT (916) 373- 1500 (530) 621-0985
HMLA WPCP
03-ED-89-78.5 I'N EL DORADO COUNTY TN AND NEAR VALLEY SLURRY SEAL COVPANY RIVAS, LUS $551, 755 02/08/05  100%
03- 2MD304 MEYERS FROM THE ALPI NE COUNTY LINE TOP O BOX 981330 P.O. BOX 2424 $499, 604 03/ 01/ 05 89%
THE SOUTH ROUTE 89 AND 50 JUNCTI ON PLACERVI LLE, CA 95667 $0 08/26/06 0
M CROSURFACI NG WEST SACRAMENTO CA 95798 (530) 621-0985
(916) 373- 1500
HMLA WPCP
03-ED-193-6.2/0 I'N EL DORADO COUNTY ABOUT 11 KM WEST MARTI N GENERAL ENG NEERING I NCRIVAS, LU S $607,310 08/09/05  100%
03- 4C2604 OF GEORGETOWN AT SLI GER M NE ROAD 133 CANYON RI M DRI VE P.O. BOX 2424 $444,302 08/ 25/ 05 230
ACST- S193- (008) E CONSTRUCT LEFT TURN POCKET RANCHO CORDOVA, CA 95670 $32,699 10/ 13/ 06 °
S1-93 0-(8E) FOLSOM CA 95630 (530) 621-0985
-0 (916) 989- 8187 OVER RUN
HB1 SWPPP
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03-GE-32-.2/.1 I'N GLENN COUNTY I N ORLAND FROM 0.3 KMBALDW N CONTRACTI NG COVPANY ALLEN, JODY $1,865,935 10/13/05 100%
03- 373604 EAST OF ROUTE 5 AND 32 SEPARATION TO 1764 SKYWAY 849 N. HUMBOLDT $1, 823,647 10/ 27/ 05 100%
ACST- P032- (037) E 0.1 KM VWEST OF FIFTH STREET AVENUE $0 09/05/06 0
PO-32 0-(7E) REALI GN EXI STI NG ROADWAY CHI CO CA 95928 W LLOAS, CA 95988 09/ 14/ 06
--() (530) 891- 6555 (530) 934-3520 COVPLETED
HB4N SWPPP
03- GLE- 162-67.2/84. 6 I'N GLENN COUNTY NEAR W LLOWNS AT FRANKLI N CONSTRUCTI ON | NC GRANDY, DWAYNE $873,378 04/28/06 100%
03-2MB704 VARI QUS LOCATI ONS P O BOX 3100 P. O BOX 911 $303, 653 05/08/06 359
SEAL COAT $251, 478 09/ 30/ 06 0
CHI CO CA 95927 (530) 713-7814
(530) 343- 9600
HVLA WPCP
03- NEV-20-17.4/46.1 I' N NEVADA AND PLACER COUNTI ES FROM NORTHWEST PAVI NG DEMARTI NI, MARK $1,181,079 12/21/04 100%
03- 2MD204 0.1 KM EAST OF THE NORTHERN JUNCTI ON 8115 SECLUDED VALLEY DRI VE 124 CLYDESDALE COURT, $1, 097,833 01/03/05 100%
OF ROUTES 20 AND 49 TO THE ROUTE 80 UNIT A $500 10/ 20/ 06 0
AND 20 SEPARATI ON REDDI NG CA 96001 GRASS VALLEY, CA 95945
WARRANTY CHI P SEAL (530) 246- 4388 (530) 271-6173
HVLA WPCP
03-NEV-49-7.3/8.1 I' N NEVADA COUNTY NEAR GRASS VALLEY STI MPEL W EBELHAUS ASSOCI ATES CATANI A, DAVE $2, 312,497 05/10/05 92%
03- 3A2604 FROM 0.2 KM NORTH OF LI ME KILN ROAD P O BOX 492335 124 CLYDESDALE COURT, $2, 031,208 05/26/05 91%
ACST- P049- (135) E TO 0.2 KM NORTH OF PEKOLEE DRI VE UNIT A $0 09/08/06 0
PO- 49 1-(5E) W DEN AND ADD SHOULDERS REDDI NG CA 960492335 GRASS VALLEY, CA 95945
-0 (530) 223- 6605 (530) 271-6172
HB1 SWPPP
03- NEV-49-22.5/0 I'N NEVADA COUNTY AT 12.0 KM NORTH OF YUBACON I NC PETERSON, DALE $222,165 08/ 14/06 0%
03- 2E3504 NEVADA CI TY P O BOX 3176 124 CLYDESDALE COURT, $0 08/22/06 0%
ACST- 43A4- (004) E REPAI R EMBANKMENT AND RAI LI NG UNIT A $0 09/ 09/ 06 0
43- A4 0- (4E) DI AMOND SPRI NGS CA 95619 09/ 14/ 06
--0) (530) 295- 5890 (530) 271-6189 COWPLETED
HA23 WPCP
03- NEV-80-4.9/9.2 I' N NEVADA COUNTY NEAR TRUCKEE FROM MARTI N BROTHERS CONSTRUCTI ON DEMARTI NI, MARK $1,397,592 09/11/06 0%
03- 2E6504 0.1 MLE EAST OF NEW TOMN ROAD 20 LI GAT SKY COURT 124 CLYDESDALE COURT, $0 09/14/06 0%
OVERCROSSI NG TO 2.1 M LES EAST OF UNIT A $0 11/07/06 0
DONNER LAKE UNDERCROSSI NG SACRAMENTO CA 95828
RESURFACE PORTLAND CEMENT CONCRETE (916) 381- 0911 (530) 271-6173

HA22 WPCP
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03-NEV-80-9.0/0 I'N NEVADA COUNTY NEAR DONNER LAKE AT YUBACON | NC REED, AL $414,390 06/07/06 71%
03- 2M6104 DONNER LAKE UNDERCROSSI NG P O BOX 3176 10960 WEST RI VER $137,618 06/ 23/ 06 33%
REPAI R CULVERT STREET, SU TE 101A $137,618 10/11/06 0
DI AMOND SPRI NGS CA 95619
(530) 295- 5890 (530) 550-8326
HVRC WPCP
03- NEV-80-24. 7] 26 I'N NEVADA COUNTY NEAR BOCA FROM 2 KMSI ERRA NEVADA CONSTRUCTI ON | NCCROSBY, TIM $277,007 08721706 70%
03- 2E3204 EAST OF HI NTON ROAD UNDERCROSSI NG TO P O BOX 40760 10960 WEST RI VER $145,032 08/ 31/ 06 5204
ACl M 43A7- (004) E 2 KM WEST OF TRUCKEE RI VER BRI DGE STREET, SUI TE 101A $145, 032 10/03/06 0
() RECONSTRUCT SLOPE SPARKS NV 89435
(775) 355- 0420 (530) 587-5698
HA23 SWPPP
03-NEV-80-60. 6/63. 5 I'N NEVADA AND PLACER COUNTIES NEAR R AND L BROSAMER I NC ZINK, PHIL $3,098,912 06/07/05 100%
03- 309304 Cl SCO GROVE FROM 2.1 KM WEST OF THE P O BOX 238 P.O. BOX 1807 $3, 024,778 06/17/05 96%
ACI M-080 -(177)E I NDI AN SPRI NGS UNDERCRCSSI NG AND AT COLFAX, CA 95713 $30, 320 10/ 20/ 06 0
-0 0.1 KM EAST OF Cl SCO OV ALAMD CA 94507 (530) 346-7996
W DEN EXI STI NG H GHVWAY (925) 837- 5600 SUSPENDED
HB1 SWPPP
03-NEV-89-1.1/4 N NEVADA COUNTY NEAR TRUCKEE FROM  SI ERRA NEVADA CONSTRUCTI ON | NCFARRETTA, DEN SE $648,007 05/ 18/ 06 66%
03- 2MB804 1.6 KM NORTH OF THE ROUTE 80 AND 89 P O BOX 50760 10960 WEST RI VER $132,706 06/ 02/ 06 20%
SEPARATI ON TO 1.8 KM NORTH OF EAST STREET, SU TE 101A $132,706 11/01/ 06 0
ALDER CREEK ROAD SPARKS NV 894350760
ASPHALT CONCRETE OVERLAY (775) 355- 0420 (530) 587-7958
HMLA WPCP
03-NEV-267-72.8 I'N NEVADA COUNTY I N TRUCKEE AT VATKI N AND BORTOLUSSI REED, ALBERT $860, 186 05/ 16/ 05 52%
03-291014 VARl OUS LOCATI ONS 77 LARKSPUR STREET 10960 WEST RI VER $811, 020 05/ 31/ 05 94%
ACST- X057- (044) E PLANTI NG AND | RRI GATI ON STREET, SU TE 101A $11,409 11/07/07 0
X0-57 0- (4E) SAN RAFAEL CA 94901 TRUCKEE, CA 96161
--() (415) 453- 4691 (530) 550-8326
HE14 SWPPP
03-PLA-80-14.3/33.3 I'N PLACER COUNTY TN AND NEAR AUBURN TEI CHERT CONSTRUCTI ON MURPHY, ROD $41,367, 253 06/ 10/ 04 91%
03- 0A6004 AT VARI OUS LOCATI ONS P O BOX 276830 14300 MUSSO ROAD $38, 058, 284 06/ 24/ 04 86%
ACI M-080 -(231)1 ROADWAY REHABI LI TATI ON AUBURN, CA 95603 $2,298, 184 10/ 15/ 06 0

ACI M 080 - (231)E
BHO8-0 E2-(112)0
HA22 SWPPP

SACRAMENTO CA 958276830

(916) 386- 5900

(530) 878-1786
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03-PLA-80-38.3/44. 8 I'N PLACER COUNTY NEAR COLFAX FROM CENTRAL VALLEY ENG NEERI NG ZINK, PHIL $1, 439,690 09/07/06 23%
03- 2E6704 ALPI NE OVERCROSSI NG TO ALTA ROAD 216 KENROY LANE P.O. BOX 1807 $1,125 09/ 15/ 06 0%
UNDERCROSSI NG $1,125 10/ 31/ 06 0
RESURFACE ASPHALT CONCRETE ROSEVI LLE CA 95678 (530) 346-7996
(916) 791- 1609
HA22 WPCP
03-PLA-80-39.0/55. 7 I'N PLACER COUNTY FROM MAGRA OVERHEAD BROSAMER GRANI TE A JO NT ZINK, PHIL $35, 149, 051 06/ 04/ 04 97%
03- 1A8014 TO 0.5 KM WEST OF CARPENTER FLAT P O BOX 238 33 DEPOT STREET $35, 478,328 06/ 17/ 04 98%
ACI M080 -(175)1 UNDERCRCSSI NG COLFAX, CA 95713 $0 08/30/ 06 0
ACI M 080 -(175)E PAVEMENT REHABI LI TATI ON ALAMD CA 94507 (530) 346-7996
-0 (925) 837- 5600
HA22 SWPPP
03- PLA-80-56. 1/ 66. 3 I'N NEVADA COUNTY AT YUBA PASS MARTI N BROTHERS CONSTRUCTI ON SAMPSON, TAD $824,965 05/ 047 06 100%
03- 2MB504 SEPARATI ON OVERHEAD AND | N PLACER 20 LI GHT SKY CT 2520 WARREN DRI VE, $900, 411 05/ 15/ 06 98%
COUNTY AT KI NGVALE UNDERCROSSI NG SU TE B $218,556 10/ 06/ 06 0
PORTLAND CONCRETE SLAB REPLACEMENT  SACRAMENTO CA 95828
(916) 381-0911 (916) 624-2851
WPCP
03-PLA-80-62.9/0 I'N PLACER COUNTY NEAR Cl SCO GROVE AT HARVEYS EXCAVATI NG AND OULAD- DAOUD, BRAHI M $270,778 04/19/06 71%
03- 0E0204 0.1 KM EAST OF SOUTH YUBA RI VER 4325 DOM NGUEZ ROAD SUITE C 33 DEPOT STREET P. O. $243,092 05/ 03/ 06 87%
BRI DGE BOX 1807 $104, 001 10/ 20/ 06 °
ROCK SLOPE PROTECTI ON ROCKLI N CA 95677
(916) 624- 6070 (530) 346-7513 SUSPENDED
HA23 WPCP
03-PLA-80-/1.6 I'N PLACER COUNTY IN ROSEVILLE FROM  WATKI N AND BORTOLUSSI TNC SAGER, JANET $1,495,542 02/ 06/ 06 14%
03-2C2104 PLACER COUNTY LINE TO 0.6 KM WEST OF 77 LARKSPUR STREET 3855 NORTH FREEWAY $764, 730 02/ 22/ 06 51%
ACI M 080 -(234)E DOUGLAS BOULEVARD OVERCRGSSI NG BLVD., SU TE 120 $13,541 01/20/10 0
--0) PLANTI NG AND | RRI GATI ON SAN RAFAEL CA 949014886
(415) 453- 4691 (916) 263-4912
HA25 SWPPP
03-PLA-89-8.6/0 I'N PLACER COUNTY IN TAHCE G TY AT TENNYSON ELECTRI C ITNC CRCSBY, TI'M $498,833 06/23/06 22%
03- 3C7004 ROUTE 28 AND 89 | NTERSECTI ON 7275 NATI ONAL DR 10960 WEST RI VER $9,180 07/07/06 2%
I NSTALL PEDESTRI AN S| GNAL STREET, SU TE 101A $9,180 11/13/06 0
LI VERVMORE CA 94550
(925) 606- 1038 (530) 587-5698

HB4N WPCP
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03-PLA-89-/21.5 I'N PLACER COUNTY ABOUT 6 M LES NORTH GRANI TE CONSTRUCTI ON COMPANY CROSBY, TI MOTHY $854,854 09/11/06 0%
03- 2E6804 OF TAHCE CITY FROM 6 M LES NORTH OF P O BOX 50085 10960 WEST RI VER $0 09/19/06 0%
TAHOE CITY TO 2 M LES SQUTH OF STREET, SU TE 101A $0 10/02/06 0
TRUCKEE WATSONVI LLE CA 950775085
RESURFACE ASPHALT CONCRETE (831) 724- 1011 (530) 587-5698
HA22 WPCP
03- PLA-193-5.6/0 I'N PLACER COUNTY ABOUT 8 KM EAST OF VI KI NG CONSTRUCTI ON COVPANY SAMPSON, TAD $196,210 08/14/06 87%
03- 1E1504 LI NCOLN AT HI DDEN ACRES LANE P O BOX 1508 2520 WARREN DRI VE, $180,474 08/ 22/ 06 88%
REHABI LI TATE CULVERT AND SLOPE SU TE B $150, 682 09/ 26/ 06 0
RANCHO CORDOVA CA 95741
(916) 852- 5530 (916) 624-2851
HA23 WPCP
03- PLA-5711-/0 I'N PLACER AND NEVADA COUNTI ES AT CLAYBORN CONTRACTI NG GROUP | NCCLARK, MARTI N $1, 920,530 01/19/06 51%
03- 0E0604 VARI QUS LOCATI ONS 10556 COMBI E ROAD 2520 WARREN DRI VE, $1, 076,797 02/01/06 56%
ACST- 000C- (286) E UPGRADE MESSAGE SI GNS SUI TE B $196, 432 01/19/07 0
00-0C 2-(6ED)E AUBURN CA 956028908
6203- 008-() (530) 268- 9512 (916) 624-2852
HB4N WPCP
03- PLA-5731-/0 I'N PLACER COUNTY NEAR BAXTER AT THE P N P CONSTRUCTI ON | NC HAAS, KENNETH $503, 497 12/ 30/ 05 86%
03-2C4804 VWH TMORE MAI NTENANCE STATI ON 4500 YANKEE HI LL CT SU TE A P. 0. BOX 1807 $479,618 01/17/06 95%
REMODEL EXI STI NG BUI LDI NG $41,135 10/ 16/ 06 0
ROCKLI N CA 95677 (530) 346-9473
(916) 632-9361
HA12
03- SAC-5-16.1/26.8 I'N SACRAMENTO COUNTY | N SACRAMENTO AT GRANI TE CONSTRUCTI ON COVPANY  CHOHAN, MOHAN $4, 701,023 01/20/05 100%
03- 0A9104 VARI QUS LOCATI ONS P O BOX 50085 3855 NORTH FREEVAY $4, 765,529 02/02/05 100%
ACI M 005 -(314)E W DEN RAMPS AND TRAFFI C OPERATI ON BLVD, STE. 120 $0 07/27/06 0
PL62- 00 0-(6) WATSONVI LLE CA 950775085 SACRAMENTO, CA 95834 08/ 24/ 06
--0) (831) 724- 1011 (916) 263-4922 PLANT EST
HB4N SWPPP SATI S
03-SAC-50-1.1/2 I'N SACRAMENTO COUNTY | N SACRAMENTO AT BAY LI NE CUTTI NG AND CORING  OKPALA, MESHACK $520, 129 06/13/06 0%
03- OE1804 VARI OQUS LOCATI ONS 1033 YERBA BUENA AVE 3951 PERFORMANCE $0 06/30/06 0%
REHABI LI TATE JO NT SEALS DRI VE, SU TE E $0 11/22/06 °
CAKLAND CA 94608
(510) 420- 8992 (916) 263-5620

HA21 WPCP



State of California Department of Transportation Page 8

Statement of Ongoing Contractsasof 09/20/06 10/ 02/ 06
District 03
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
03-SAC-51-.2/1.1 1N SACRAMENTO COUNTY I'N SACRAMENTO  MARTI N BROTHERS CONSTRUCTI ON BEHVAND, MORTEZA  $720,351 04/17/06  53%
03- 0E4904 FROM 0.4 KM NORTH OF OAK PARK 20 LI GAT SKY COURT 3855 NORTH FREEWAY $515, 658 04/ 25/ 06 720
SEPARATI ON TO 0.3 KM SQUTH OF E BLVD, STE. 120 $0 10/10/06 0
STREET UNDERCRGOSSI NG SACRAMENTO CA 95828
RESURFACE EXI STI NG HI GHWAY (916) 381- 0911 (916) 263-4925
HA21 WPCP
03-SAC-80-.4/11.1 I'N SACRAMENTO COUNTY AT VARI QUS CGRANI TE CONSTRUCTI ON COMPANY WALKER, CLAY $2, 726,623 03/02/05 100%
03- 2A8304 LOCATI ONS P O BOX 50085 3855 N. FREEVWAY $2, 569,224 03/11/05 95%
ACl M X067- (066) E RAMP W DENI NG BLVD., STE. 120 $0 08/29/06 0
--0) WATSONVI LLE CA 950775085 SACRAMENTO, CA 95834 09/ 14/ 06
(831) 724- 1011 (916) 263-4927 COVPLETED
HB4N SWPPP
HB4N
03- SAC-80-1.4/14.5 I'N SACRAMENTO COUNTY | N AND NEAR CONTRACTORS CHEM CAL | NC El SSA, SAM $696, 175 05/19/06 42%
03-0E1704 SACRAMENTO AT VARI QUS LOCATI ONS 3130 DEPOT ROAD 3855 NORTH FREEWAY $59, 012 06/ 01/ 06 80
SEAL BRI DGE DECKS BLVD., SU TE 120 $0 10/ 14/06 0
HAYWARD CA 94545
(510) 783- 5631 (916) 263-4929
HVBH WPCP
03- SAC-99-19.6/19.8 I'N EL DORADO AND SACRAMENTO COUNTI ES CLAYBORN CONTRACTI NG GROUP | NCRI CHARD JOHNSON $164,206 08/10/05 91%
03-4C5104 AT VARI QUS LOCATI ONS 10556 COMVBI E ROAD PMB 6203 3855 NORTH FREEWAY $163,131 08/ 22/ 05 99%
ACST- 000C- ( 269) E RELOCATE RAMP METER AND LI GHTI NG BLVD, STE. 120 $0 07/28/06 0
00-0C 2-(9E) AUBURN CA 956028908 SACRAMENTO, CA 95834
--() (530) 268- 9512 (916) 799- 0937 SUSPENDED
HB1 WPCP
03- SAC- 160-5.9/20.9 I'N SACRAMENTO COUNTY AT VARI QUS TABER CONSTRUCTI ON COMPANY FEUSI , ROBERT $4, 205,490 07/18/05 0%
03-437204 LOCATI ONS P O BOX 1309 3855 NORTH FREEWAY $1, 882,969 07/28/05 45%
ACST- S160- (021) E REPLACE BRI DGE CONTROL HOUSES BLVD., STE. 120 $0 05/ 09/ 07 0
S1-60 0-(1E) MARTI NEZ CA 94553 SACRAMENTO, CA 95834
--() (925) 682- 6133 (916) 263-4926 SUSPENDED
HA21 SWPPP
03- SAC- 160-19. 7/ 20.9 I'N SACRAMENTO COUNTY NEAR ASHRON CONSTRUCTI ON AND FEUSI , ROBERT $188, 885 05/30/06 80%
03- 0E9004 PAI NTERSVI LLE AT STEAMBOAT SLOUGH 713 N SHORELI NE BLVD 3855 NORTH FREEWAY $40, 200 06/ 08/ 06 219
BRI DGE AND AT SACRAMENTO RI VER BLVD., STE. 120 $0 09/18/06 0
PAI NTERSVI LLE BRI DGE MOUNTAI N VI EW CA 94043 09/ 22/ 06
REPAI R BRI DGES (650) 964- 1775 (916) 263-4926

HVB SWPPP
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Statement of Ongoing Contractsasof 09/20/06 10/ 02/ 06
District 03
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
03- SAC-5501-/0 I'N SACRAMENTO COUNTY | N SACRAMENTO AT DUAL CAL BUI LDERS I NC KNAPP, CRAI G $4,577,472 08/ 31/ 06 0%
03-2C84WU4 THE TRANSPORTATI ON LABORATCORY P O BOX 1160 1315 YUBA STREET $0 09/13/06 0%
SAFETY REPAI RS AND NEW BUI LDI NG $0 04/10/08 0
CARM CHAEL CA 95609 (916) 799-5778
(916) 974- 2853
HA13 WPCP
03- SUT- 20- 16. 7/ 17 I'N SUTTER COUNTY IN YUBA CI TY FROM VI KI NG CONSTRUCTI ON  COVPANY JANET SAGER $500,242 10/21/05 0%
03- 4C3904 KI LEY AVENUE TO THE WEST END OF P O BOX 1508 3855 NORTH FREEWAY $575,123 11/ 08/ 05 0%
FEATHER Rl VER BRI DGE OVERHEAD BLVD. STE. 120 $2,218 04/09/07 0
PLANTI NG AND | RRI GATI ON RANCHO CORDOVA CA 95741 SACRAMENTO, CA 95834
(916) 852- 5530 (916) 263-4912 PLANT EST
HA25 SWPPP SATI S
03- SUT-20-17.0/0 I'N SUTTER AND YUBA COUNTIES I N YUBA GOLDEN STATE BRI DGE | NC CEESEY, DUANE $6, 027,378 09/20/05 68%
03- 0A1314 CI TY AND MARYSVI LLE FROM 0.9 KM EAST 901 HOWE RQOAD 555A W ONSTOTTE ROAD $4, 030,279 09/28/05 66%
ACNH- P020- (138) E OF LIVE OAK BLVD TO 0.8 KM WEST OF YUBA CITY, CA 95993 $611, 065 01/18/07 0
--0) ROUTE 70 AND 20 JUNCTI MARTI NEZ CA 94553 (530) 741-4170
UPGRADE HAND RAI L AND S| DEWALK (925) 372-8000
HA21 WPCP
03-SUT-99-8.7/11.7 1N SUTTER COUNTY NEAR NI COLAUS FROM TEICHERT CONSTRUCTION ~ RIVERA, FERNANDO  $8,313,407 06/28/06  25%
03-1A4314 0.9 KM SQUTH CF STRIPLIN ROAD TO 0.3 P O BOX 276830 1315 YUBA STREET $2,259,381 07/14/06 279
KM SOUTH OF GARDEN HI GHVWAY $2, 020,256 03/08/07 0
UNDERCRGOSSI NG SACRAMENTO CA 958276830 (530) 741-4170
W DEN H GHWAY (916) 386- 5900
HE13 SWPPP
03-YOL-5-.4/5.5 I'N EL DORADO, PLACER, SACRAMENTO AND CORAL CONSTRUCTI ON COVPANY GHASSEM , MOHSSEN $3, 459, 607 04/ 20/ 06 73%
03- OE6804 YOLO COUNTI ES AT VARI QUS LOCATIONS P O BOX 347 3951 PERFORMANCE $2, 226,294 04/ 27/ 06 649%
I NSTALL THRI E BEAM MEDI AN BARRI ER DRI VE, STE. E $1, 105,197 11/03/06 0
W LSONVI LLE OR 97070
(503) 682- 2252 (916) 263-5648
HB1 WPCP
03-YOL-5-.8/0 I' N SACRAMENTO AND YOLO COUNTI ES AT CLAYBORN CONTRACTI NG GROUP | NCMULLEN, M CHAEL $230,886 05/15/06 36%
03- 2Mb404 VARI OQUS LOCATI ONS 10556 COwBlI E ROAD 3951 PERFORMANCE $67,544 05/ 25/ 06 290
ELECTRONI C SI GNS DRI VE, SU TE E $67,544 10/ 30/ 06 0
AUBURN CA 95602
(530) 268- 9512 (916) 263-5647

HWK WPCP
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Statement of Ongoing Contractsasof 09/20/06 10/ 02/ 06
District 03
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message

03- YOL-50-73. 1 I'N YOLO AND SACRAVENTO COUNTIES IN  C C MYERS INC
03- 0A8404 VEST SACRAVENTO AND SACRAMENTO FROM P O BOX 2948
ACI M 305 - (046) E 0.6 KM WEST OF ROUTE 80 AND 50
-0 SEPARATI ON TO 0.4 KM EAST OF

GRI ND PORTLAND CEMENT CONCRETE

OKPALA, MESHACK

3951 PERFORMANCE

DRI VE, SU TE E
RANCHO CORDOVA CA 957412948 SACRAMENTO, CA 95838
(916) 635-9370 (961) 263-5620

$10, 789, 722 07/ 25/ 05 99%
$9, 843,470 08/08/05

91%

$683, 606 09/ 27/ 06

HA22 WPCP
03-YOL-84-.8/0 I'N YOLO COUNTY NEAR VALDEZ AT 0.1 KM CI MARRON | NC HAMM JEFF $237,795 08/16/06  100%
03- 2E4004 NORTH OF WEST SUTTER ROAD 10424 Cl MARRON TRAI L 3951 PERFORVMANCE $231, 481 08/ 24/ 06 91%
ACST- 43A5- (004) E REPAI R ROADWAY AND EMBANKMENT DRI VE, SU TE E $231, 481 09/ 20/ 06 0
43- A5 0- (4E) OAKDALE CA 95361
) (209) 848- 1655 (916) 263-5625 OVER RUN
HA23 WPCP
03-YOL-113-10.1/0 I'N YOLO COUNTY I N WOODLAND AT MAIN  ROBERT J FRANK CONSTRUCTION  HAMM JEFF $166, 120 08/ 09/ 06 60%
03- 2E3904 STREET OFF RAMP 2806 TARMAC ROAD 3951 PERFORVANCE $113,837 08/17/06 66%
ACST- 43A6- (004) E REPAI R EMBANKMVENT DRI VE, SU TE E $113,837 10/ 04/ 06 °
43- A6 0- (4E) REDDI NG CA 96003
) (530) 222- 1408 (916) 263-5625
HA23 WPCP
03-YUB-20-1.9/6.6 I'N YUBA COUNTY I N AND NEAR MARYSVI LLE MARTI N GENERAL ENG NEERI NG | NCRI VERA, FERNANDO $1, 872,227 05/23/06 67%
03- 2ML004 AT VARI OUS LOCATI ONS 12485 QUI CKSI LVER DRI VE 1315 YUBA STREET $1, 204,128 06/ 09/ 06 68%
RESURFACE ROADWAY $774,837 10/ 25/ 06 0
RANCHO CORDOVA CA 95742 (530) 741-4170
(916) 355- 8101
HMLA WPCP
03-YUB-65-.5/1.5 N YUBA COUNTY I N WHEATLAND FROM MAI NBALDW N CONTRACTI NG COMPANY  GEESEY, DUANE $2,252,788 08/29/06 0%
03- 401804 STREET TO HOOPER STREET 4509 SKYWAY DRI VE 1001 BEALE ROAD $0 09/12/06 -
ACST- P065- ( 086) E | MPROVE TRAFFI C OPERATI ONS $0 °
PO- 65 O- ( 6E) MARYSVI LLE CA 95901 (530) 682-6700
--() (530) 742- 5141
HB4N SWPPP
03- YUB- 70- 18. 9/ 20 N YUBA COUNTY NEAR MARYSVI LLE FROM BALDW N CONTRACTI NG COVPANY  ABU- MARKHI EH, OGAMA $2,367,518 06/30/06 0%
03- 4A5704 NOBLE ROAD TO 0.3 KM NORTH OF 4509 SKYWAY DR 1315 YUBA STREET $0 07/14/06 0%
WOODRUFF  LANE $0  12/29/06 0

HB1 SWPPP

W DEN H GHWAY

MARYSVI LLE CA 95901
(530) 742- 5141

(530) 634-7678
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Statement of Ongoing Contractsasof 09/20/06 10/ 02/ 06
District 03
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
03- YUB- 5503-/0 I'N YUBA COUNTY NEAR LI NDA AT THE ALLEN L BENDER I NC RI VERA, FERNANDO $3,518,341 04/06/06 44%
03- 3C0604 MARYSVI LLE WAREHOUSE YARD 2798 | NDUSTRI AL BLVD 555A WEST ONSTOTT $1, 080,376 04/21/06 319
CONSTRUCT NEW WAREHOUSE ROAD $350, 160 07/ 26/ 07 0
WEST SACRAMENTO CA 95691
(916) 372-2190 (530) 822-4332
HA12 SWPPP
03- YUB-5715-/0 I'N YUBA COUNTY NEAR LI NDA AT VARI OQUSALLEN L BENDER I NC BROOK, BILL $12,888,871 10/27/04 100%
03- 0A29WU4 LOCATI ONS 2798 | NDUSTRI AL BLVD 5555 WEST ONSTOTT $12, 706,433 11/08/04 08%
REMODEL NMAI NTENANCE STATI ONS ROAD $0 09/20/ 06 0
WEST SACRAMENTO CA 95691 YUBA CI TY, CA 95993
(916) 372- 2190 (530) 822-4332
HA12 SWPPP
Totals: Authorized Final Amt: $298, 980, 694 Completed to Date: $164, 849, 458  wWork ThisMonth: $16, 046, 500




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
03-BUT-32-1.4/1.8 03- 0C3404
03-BUT-32-5.7/6.2 03- 4A4404
03-BUT-32-/7.7 03- 2M3904
03- BUT-99-13.2/0 03-3C2004
03- BUT- 99- 24. 5/ 30. 3 03- 0E3104
03-BUT-149-/4.6 03-3822V4
03-COL-5-1.9/8.2 03- 0E3204
03-COL-5-6.6/7.7 03- 2E6204
03- COL-5-28.8/29.5 03- 2E6304
03- COL- 20- 30. 6/ 03- 1M4404
03-ED-49-21.5/0 03- 2E2104
03-ED-49-24.1/24.6 03-2C3604
03- ED-50-16.7/18.1 03- 35554
03- ED-50-20.9/37.5 03- 2E6404
03- ED-50-69. 4/ 0 03- 1A6104
03- ED-89-8.6/21 03- 2M3304
03-ED-89-/8.5 03-2MD304
03-ED-193-6.2/0 03-4C2604
03-GLE-32-.2/.1 03- 373604
03- GLE- 162-67. 2/ 84.6 03-2MB704
03- NEV- 20- 17. 4/ 46. 1 03- 2MD204

03- NEV-49-7.3/8.1 03- 3A2604
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03- NEV-49-22.5/0

03- NEV- 80- 24. 7/ 26
03- NEV-80-4.9/9. 2
03- NEV-80-9.0/0
03- NEV- 80- 60. 6/ 63.
03- NEV-89-1.1/4
03- NEV- 267-/2.8
03- PLA- 80- 14. 3/ 33.
03- PLA- 80- 38. 3/ 44.
03- PLA- 80- 39. 0/ 55.
03- PLA- 80- 56. 1/ 66.
03- PLA-80-62.9/0
03- PLA-80-/1.6

03- PLA-89-8.6/0
03- PLA-89-/21.5
03- PLA-193-5.6/0
03- PLA-5711-/0

03- PLA-5731-/0

03- SAC-5-16.1/26.8
03-SAC-50-1.1/2
03-SAC-51-.2/1.1
03-SAC-80-.4/11.1

w ~N 00 w

Statement of Ongoing Contracts - Index

Contract

03- 2E3504
03- 2E3204
03- 2E6504
03-2Mb104
03-3C9304
03- 2M3804
03-291014
03- 0A6004
03- 2E6704
03- 1A8014
03- 2M3504
03- 0E0204
03-2C2104
03- 3C7004
03- 2E6804
03- 1E1504
03- OE0604
03-2C4804
03- 0A9104
03- 0E1804
03- 0OE4904
03- 2A8304

Page
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03- SAC-80-1.4/14.5

03- SAC-99-19.6/19.8
03- SAC-160-5.9/20.9
03- SAC-160-19.7/20.9
03- SAC-5501-/0

03- SUT- 20- 16. 7/ 17
03- SUT-20-17.0/0
03-SUT-99-8.7/11.7
03-YOL-5-.4/5.5
03-YOL-5-.8/0
03-YOL-50-/3.1
03-YOL-84-.8/0
03-YOL-113-10.1/0
03-YUB-20-1.9/6.6
03-YUB-65-.5/1.5
03- YUB- 70- 18. 9/ 20
03- YUB- 5503-/0
03-YUB-5715-/0

Statement of Ongoing Contracts - Index

Contract

03- 0E1704
03-4C5104
03-437204
03- 0E9004
03-2C84U4
03-4C3904
03- 0A1314
03-1A4314
03- 0E6804
03- 2Mb404
03- 0A8404
03- 2E4004
03- 2E3904
03-2ML004
03-401804
03-4A5704
03- 3C0604
03- 0A29U4

Statement of Ongoing Contracts - Federal Aid
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District
Federal Aid
- -
- E-
-S-
- SH

District Total:

03

District

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHVWAY

Statement of Ongoing Contracts -Summary
Work Completed ThisPeriod
$10, 265, 646

Work completed this Period:

Bid + CCO

$99, 605, 132
$6, 027, 378
$137, 504, 252
$55, 843, 931
$298, 980, 694

Work Comp
$94, 649, 375
$4, 030, 279
$37, 504, 580
$28, 665, 224
$164, 849, 458

$10, 265, 646
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